

8. Risk Analysis

No	Risk Source	Probability			Impact			Result	Impact Areas			Risk Response
		Low (1-3)	Med (4-7)	High (8-10)	Low (1-3)	Med (4-7)	High (8-10)		Cost	Sch.	Perf.	
1	Venue becomes unavailable last minute	3					10	30		X	X	Secure backup venue. Include cancellation clause in contract.
2	Technical equipment failure (sound, lighting, A/V)		5				9	45		X		Conduct full tech rehearsal. Hire on-site technicians. Keep backup equipment.
3	Low ticket sales		4				8	32	X	X		Increase marketing push Early-bird discounts Influence partnerships.
4	Not enough volunteers		5			7		35		X	X	Recruit early; create waitlist Coordinate with universities/youth groups.

5	Judges cancel last minute	3					9	27			X	Have two backup judges. Sign commitment contracts.
No.	Risk Source	Probability			Impact			Result	Impact Areas			Risk Response
		Low (1-3)	Med (4-7)	High (8-10)	Low (1-3)	Med (4-7)	High (8-10)		Cost	Sch.	Perf.	
6	Performers/workshop hosts not following schedule		6			6		36		X	X	Strict schedule briefings. Attach penalties in agreement. On-site coordinator.
7	Budget overrun		4				8	32	X			Maintain contingency reserve (10%). Weekly budget reviews.
8	Safety incident or medical emergency	2					10	20	X		X	Hire trained security. First-aid team. Emergency protocol briefing.
9	Weather-related discomfort for		5			5		25			X	Provide covered waiting area.

	attendees											Manage crowd flow efficiently.
10	Registration portal failure / technical crash		4			7		28		X	X	Test stability. Set up manual fallback registration.
11	Vendor no-show (food, merch, rentals)	3				6		18			X	Maintain backup vendor list. Confirm 48 hours before event.
No.	Risk Source	Probability			Impact			Result	Impact Areas			Risk Response
		Low (1-3)	Med (4-7)	High (8-10)	Low (1-3)	Med (4-7)	High (8-10)		Cost	Sch.	Perf.	
12	Miscommunication among teams		5			5		25		X	X	Weekly coordination meetings. Clear reporting lines. Communication plan.
13	Project goes over schedule		4				9	36	X	X		Establish detailed timeline Milestone tracking. Escalate delays

												early. Add buffer time.
--	--	--	--	--	--	--	--	--	--	--	--	----------------------------